Annex 9.1: Log Framework diagram

Action Number/name	Calendar Year 1				Calendar Year 2				Calendar Year 3				Calendar Year 4			
	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV
A. Preparatory actions, elaboration of management plans and/or action plans :																
A1.1	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
A1.2	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
A1.3	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
A1.5	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
A1.6	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
A3.1	X	X	X	X												
C. Non-recurring biotope management :																
C1.1	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
C2.1	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
C2.2	X		X	X	X		X	X	X		X	X	X		X	X
C3.1	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
C4.1				X	X	X										
C4.2								X	X	X						
C4.3												X	X	X		
D. Recurring biotope management :																
D2.1	X			X	X			X	X			X	X		X	X
E. Public awareness and dissemination of results :																
E1.1		X		X		X		X		X		X		X		X
E1.5		X		X		X		X		X		X		X		X
E2.1	X	X													X	X
E2.2	X	X													X	X
E2.3	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
E2.5	X	X													X	X
E3.1	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
E3.3	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
E3.5					X			X	X			X				X
E4.1	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
E4.5								X				X				X
E5.1	X		X		X		X		X		X		X		X	
E5.2	X	X	X	X			X				X					
E5.3	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
F. Overall project operation and monitoring:																
F1.1	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
F1.2	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
F1.4	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
F1.6	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
F2.1								X				X				X
F2.2	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
F2.3									X	X	X	X				
F2.4	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X